
3202-01-G1
Division:
Program:

444-2942

444-5834
444-0054

Fund Name: Expended Approp. Expended
General Fund  24,575
State Special  
Federal Funds
Total: $0 $24,575 $0 

Target Actual

1

11/10/2008

2

1/30/2009

3

4

5

LFD Liaison:
OBPP Liaison:

LFC Contact:

15,000

We expect to launch  the lobby reporting service at least two weeks prior to the due date for the 
first reports so that the service is fully available for use during the '09 session.

Facilitate accurate and timely filing of the required lobbyist and principal reports.  

We will launch an online service for  lobbyist registrations and fee payments prior to the start of 
lobbyist registration.

 Online registration and reporting for Lobbyists. 

$15,000

2009

Legislative Goal(s)

Kris Wilkinson
Shawn Graham

Administration 

Appropriation, Expenditure and Source

 Approp. numbers are as of
April 15, 2008

2008

Legislative Performance Measures

Completion Dates

At least half of lobbyists register on-line by January 2009. Forty percent of Principlas file reports (form L-5) on-line by January 2009

2009 Biennium Significant Milestones:

Commissioner of Political Practices Program Goals

Approp & Expenditure

Commissioner of Political Practices
Dennis Unsworth
Representative Taylor, Represenative Sesso

Agency Name:
Agency Contact:

Agency/Program #:

Program or Project Description:



6

LFD Narrative:
LFD ASSESSMENT:  Warning

DATA RELEVANCE:  The information reported in the Agency Performance section relates to the legislative goals and performance 
measures. 

APPROPRIATION STATUS:  Appropriation and expenditure data were provided.  Due to the delays with the project, no expenditures 
have occurred.   

COMMENTS/ISSUES: The project implementation has been delayed.  While the COPP believes the project will be completed within the 
fiscal year further delays may jeopardize the January 2009 date for online registration.  The workgroup may wish to review progress 
during the October workgroup meeting to assess progress on the project.  

OPTIONS:

1) Dismiss from further review

2) Review again in October 2008

3) Request additional information

4) Upgrade or downgrade the rating

 �

A work order for Lobbyist registration was being negotiated in early May '08 and we expect some or most of the work will be done prior to 
the end of the fiscal year. This service is to include online payment of the lobbying fee.  

Most or all work on the second phase, lobbyist financial reporting,  will be done after July 1 '08, but prior to the start of the '09 legislative 
session. Both services will be fully functional the next time they're needed.  

Agency Performance Report:



Date AuthorVersion Change Description




